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CCR No. 96-1120 Logged Date 9/19/96 Rev. Request Type CCR

Priority Routine X Urgent Emergency Affected Release A Change Class II

Title (description)  V0 Data Migration Supplemental Software Tools and Equipment Purchases

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

VCATS

RTM Change Start New Baseline

Problem
Additional computer resources are needed to accomplish V0 data migration engineering.  Increased staff requires additional x-
terminals and local storage capacity; reuse of ECS COTS and OTS requires additional software licenses.  Currently the Data
Migration Team remotely accesses 3 Sun workstations, and associated software, in the EDF to perform data migration
engineering.

Proposed Solution
The Data Migration Team will remotely access dedicated hardware and software in the EDF to perform data migration
engineering. Some supplementary software and equipment is required to support this effort.  The software and equipment will
be installed/connected to soe1sun (Sun SPARC), soe2sun (SunSPARC), or goblin (SunSPARC) for access by the Data
Migration team members.

The additional equipment and software needed to supplement data migration engineering are itemized in the attached
document.

Funds will be BCRed from WBS 17140T for purchase of the identified items.
Impact Analysis:

Organizations Affected: BOO Contracts ESO FOS M&O

QA Rel. A x Rel. B Rel. IR1 MRS SMO Subconts

Other

Cost:    Not to exceed
$142,000

None Small Medium X Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None Other

Additional LOC Man-Months

Materials

Originator Maryellen Corbett
Signature Date

Office Tom Dopplick Office Manager
Signature Date

Disposition Approved Approved w/Comment Forward Disapproved

Comments:
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